
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Big Rock Creek Road at 2,200 Feet South of Mile Marker 0.60, in the 
unincorporated community of Valyermo.

SUBJECT

May 06, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
BIG ROCK CREEK ROAD AT

2,200 FEET SOUTH OF MILE MARKER 0.60
IN THE UNINCORPORATED COMMUNITY OF VALYERMO

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work related to construction of a soldier-pile retaining wall, metal 
beam guardrailing, and asphalt concrete pavement on base material, with an increase in the contract 
amount of $105,000, will have no significant effect on the environment and approve the changes and 
increased contract amount for Project ID No. RDC0015743 – Big Rock Creek Road at 2,200 Feet 
South of Mile Marker 0.60, for soil-boring assistance and standby for red flag conditions, in the 
unincorporated community of Valyermo, performed by Environmental Construction, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board for the 
changes in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the changes, estimated cost, 
and the necessary time extensions are listed in the enclosure.
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Enclosed for the Board's approval are changes in work in excess of the Director of Public Works' 
delegated limit, which are required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0015743, with an increase in the contract amount of $105,000, is included in the 
Fifth Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Road Fund 
Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
May 6, 2013, to the apparent responsible contractor with the lowest responsive bid in accordance 
with the State Public Contract Code, the Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions 
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of these changes are 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

The Honorable Board of Supervisors
5/6/2014
Page 2



Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel 
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
5/6/2014
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CHANGES IN WORK (APPROVE)
MAY 6, 2014

PROJECT ID NO. RDC0015743 —Big Rock Creek Road at 2,200 Feet South of Mile
Marker 0.60, (in the unincorporated community of Valyermo), Supervisorial District 5,
Contractor: Environmental Construction, Inc.

Project Description:

Construction of a soldier-pile retaining wall, metal beam guardrailing, asphalt concrete
pavement on base material, and the performance of other appurtenant work.

Changes in Work:

(1) Soil-boring assistance $ 5,000.00
(2) Standby for red flag conditions 100,000.00

Total $105,000.00

Description of Changes:

(1) The contractor will provide material and assistance to aid Public Works in verifying
pile tip elevation.

(2) The contract special provisions included a total of 4 potential red flag days to be
covered at no cost to Public Works. To date, 9 red flag days have been observed,
which will need to be accounted for as standby time for the contractor. We anticipate a
total of 14 red flag days to be accounted for on a time and materials basis.

The cost for this work shall be based on Section 3 of the contract specifications.

No additional working days will be required because of these changes.

Financial Information:

This repair is necessary as a result of damage caused by the rainstorms of
December 2010. We are seeking reimbursement for a portion of the project cost from
the State disaster-assistance program. Funding for this project is included in the Fifth
Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Road
Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work approved

by the Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount
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O:\Projects\Programs - Road\BigRockCreekRoadRetainingWall (RDC0015743)\Changes\CIW letter 1,5.doc

$ 969,012.50

517,391.00
105,000.00

$1,591,403.50

64%




